
 

2016 Paving Schedule (April 1, 2016 through November 1, 2016) 

Updated: October 25, 2016- dates are approximate and weather dependent. 
 

 (Additional Roads will be added or deleted as the budget permits; dates are subject to change as weather permits) 

Road       Method   Start 

 

1. Windwood Road      Reclaim and Pave  in progress 

2. Big Buck Lane      Reclaim and Pave  in progress 

3. Bonny Road       Reclaim and Pave  complete 

4. Dean Road       Reclaim and Pave  complete 

5. Galloping Hill Road      Reclaim and Pave  complete 

6. Carmen Hill Rd. (Granite Dr. to N. Mountain Rd.)  Overlay    complete 

7. Barkwood Hill Rd.      Reclaim and Pave  complete 

8. New Bridge RD      Reclaim and Pave  complete 

9. Mist Hill Road      Reclaim and Pave  complete 

10. Town Hall Parking Lot     Reclaim and Pave  complete 

11. Candlewood Lake Rd from Federal Rd. to Bj’s  Mill and Fill   complete 

12. Surrey Drive*      Reclaim and Pave  complete 

13. Green ridge Drive*      Reclaim and Pave  complete 

14. Sulky Drive*      Reclaim and Pave  complete 

15. Carriage Drive*      Reclaim and Pave  complete 

16. Brookfield Meadows     Reclaim and Pave  complete 

17. Cherokee Drive      Reclaim and Pave  complete 

18. Navaho Road      Overlay    complete 

19. Dorset Lane       Reclaim and Pave  complete 

20. Music Hill Road      Reclaim and Pave  complete 

21. Stony Brook Road      Reclaim and Pave  spring 2017 

22. Fieldstone Road      Reclaim and Pave  spring 2017 

 

 

 

Micro Surfacing           COMPLETE 

1. Pocono Rd (Silvermine to Rote 25) 

2. Silvermine Road (Federal Rd. to Route 133) 

3. Long Meadow Hill Road          

4. Candlewood Lake Road (#138 to Elbow Hill Rd.) 

5. Candlewood Lake Road (Cadigan Park to the N.M. line) 

* This work cannot be started until Aquarion Water Company replaces the water line and services.     

** Sections to include only those that will not be affected by a proposed Flood Relief project.   

 



      

 

 

 

 Method Descriptions 

 

I. Reclaim and Pave 

1. Mechanically grind existing pavement and sub-base to a depth of 6 to 8-inches to be used as the new sub-base 

material 

2. Grade and compact the new sub-base 

3. Install 1-1/2 inches of hot asphalt as the base layer 

4. Install 1-1/2 inches of hot asphalt as the top course 

5. Install curbing and driveway aprons as necessary 

 

II. Mill and Fill 

1. Mechanically grind the top course 1-1/2 inches of asphalt and haul it off site 

2. Install 1-1/2 inches of hot asphalt as the new top course 

  

III. Micro surface 

The micro surface goes down as liquid slurry.  It must set for 15-20 minutes prior to driving on. 

1. Crack seal  (usually done the year prior) 

2. Install micro base course 

3. Install micro top course 

 

IV. Cold in Place Recycle with an Overlay 

1. Mechanically grind emulsify and re-use the top 3 –inches of asphalt as the base 

2. Install 1-1/2 inches of hot asphalt as the top course 

3. Install curbs and driveway aprons as necessary 

 


